

July, 2019

# JULY, 2019 HEILCo PROJECT PROGRESS REPORT



**KYAMULIBWA ANTI - AIDS  
PROGRAM**

**P. O. Box 1755,  
Masaka.**

**Tel: +256 782 554 371**

**+256 783 750 912**

**+49 1622743689**

Email:

**[info@kapuganda.org](mailto:info@kapuganda.org)**

Web:

**[www.kapuganda.org](http://www.kapuganda.org)**

**Acronyms and Abbreviations:****KAP:** Kyamulibwa Anti Aids Program**IGA:** Income Generating Activity**HIV/AIDS:** Human Immune Virus/Acquired Immune Deficiency Syndrome**ARV:** Anti Retro Virus**UGX:** Uganda currency**MTN:** Money Transactional Net- work**KAPSLA :** Kyamulibwa Anti- Aids Program Savings and Loans Association**MADDO:** Masaka Diocesan Development Organization**TIN:** Tax Identification Number**STI:** Sexually Transmitted Infections**THE PROJECT PURPOSE**

**Goal:** The overall objective of this project is *to improve households' nutrition needs, income and overall standards of living.*

**OBJECTIVES**

The project intervention will have the specific objective below;

1. To support 60 households of old people's standard of living through training of organic piggery by the 2<sup>nd</sup> month of the project.
2. To promote organic farming through the use of basics of animal rearing and crop growing by the 12<sup>th</sup> month of the project.
3. To equip at least 25 households of old people with piglets by the 11<sup>th</sup> month of the project

**WORK PLAN & PROJECT IMPLIMENTATION SCHEDULE**

Completed activities

Activity	Months of the year.														Expected Output & Target	Responsibility Agency/Person	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14			
<b>Objective 1: To support 60 households of old people's standard of living through training of organic piggery by the 2<sup>nd</sup> month of the project.</b>																From the skills extended to the selected beneficiaries, at least 25 households should have made pig sties and stocked pig feeds that would support the organic pig rearing by the 12 <sup>th</sup> month of the project.	KAP management

<p><b>Activity 1:</b> Selection of the 60 beneficiaries/households: KAP will be supported by the local and religious leaders to identify these beneficiaries within and around Kyamulibwa.</p>	*															<p>The local government and religious leaders should be in position to recommend the beneficiaries.</p>	<p>KAP Health Committee and Local government &amp; Religious leaders</p>
<p><b>Activity 2:</b> Conduct a training workshop (theoretical &amp; practical training to extend skills related to raising pigs organically, construct pig sties (pig houses), collect manure for organic fertilizers and how they can utilize the piggery project to improve their standards of living.</p>	*															<p>The beneficiaries should utilize the skills availed to them and the piglets to achieve the given output.</p>	<p>KAP management &amp; Health Committee</p>
<p><b>Activity 3: Construct the pig sties on KAP model farm</b></p> <ol style="list-style-type: none"> <li>1. Buying construction material for the pig houses i.e. cement, bricks, sand, poles and iron sheets</li> <li>2. Building of standard pig houses in the presence and support of the selected beneficiaries. This should be one of their practical trainings.</li> </ol>	*															<p>The sties should be made in a way that they give the pigs a room to access the outdoors so that they can roam freely.</p>	<p>KAP management and the project trainer.</p>
<p><b>Objective 2: To promote organic farming through the use of the basics of animal rearing and crop growing by the 12<sup>th</sup> month of the project.</b></p>																<p>Accessible piggery on KAP model farm for organic and other practical trainings.</p>	<p>KAP management and Health Committee</p>
<p><b>Activity 1: Construct the pig sties on KAP model farm</b></p>	*															<p>The sties should be made in a way that they give the pigs a room to access the outdoors so that they can roam freely.</p>	<p>KAP management and Health Committee</p>

<p><b>Activity 2:</b> Purchase the 11 piglets (3-4months old) for KAP model farm.</p>	*																<p>-Nine (9) will be female and 2 will be male.</p> <p>-KAP should raise these pigs organically by feeding them on organic feeds with no additives to ensure the reasonable standards of organic farming.</p>	<p>KAP management and Health Committee</p>
<p><b>Activity 3:</b> Progress report</p>	*		*	*	*	*	*	*	*	*	*	*	*	*	*	*	<p>Upon purchase of the 11 piglets, KAP is expected to raise them, help them to conceive, deliver and then raise the piglets for a period of two months before they are given to the beneficiaries. During this time and the time KAP gives the piglets to beneficiaries, a report on the performance of the piggery on the model farm should be done.</p> <p>Circulate a monthly project progress and accountability report to the funders and other stakeholders.</p>	
<p><b>Objective 3:</b> To equip at least 25 households of old people with piglets by the 11<sup>th</sup> month of the project.</p>																	<p>At least 25 of the 60 selected beneficiaries should have started piggery in their homes.</p>	
<p><b>Activity 1:</b> Supply of</p>										*							<p>-Female piglets</p>	





The veterinary doctor makes regular visits to the farm for medical checkups and treatment. The pigs are free from swine fever. He recommends cleanliness in the farm and its surroundings as the best way of preventing infections.



### Activity. 3

- ***Home visits to the Beneficiaries.***

The coordinator together with the extension worker has made regular home visits. Beneficiaries are trained on the preparation of the organic feeds and how to care for the pigs.

Most beneficiaries have constructed their own pigsties as one of the requirements of receiving piglets from KAP and they are prepared for the project.

#### **Recommendation**

- Organize more pasture for the pigs.
- To retain the male piglets for a least six months so as to get substantial return in terms of income for the sustainability of the project.

KAP Health committee coordinator and the Health Committee will continue the exercise of monitoring and as well supervise the pig project selected beneficiaries on how to properly construct the pig sties at their home stead.

#### **Way forward**

During the next months, the following are to be done;

1. Plant more grass for the pigs
2. Write a progress report on the status of pigs at KAP model farm
3. Project coordinator continues with field visits
4. Among others

**“Together We Can Do More”**

**END**